

sdmay23-30: Twinkle Tines

Week 2 Report

October 1 - October 7

Team MembersIsaac Vrba — *Git Master*Mesa Hassel — *Subgroup meeting planner, unassigned scribe*Stuart Pearson — *Client Communications Point*Eileen Hillier — *Hardware Expert*Andrew Adams — *User Interface Consultant*Daniel Duerr — *Design Exper*Kaitlyn Nolting — *Subgroup Meeting Minutes***Summary of Progress this Report**

For this week we completed the requirements design document and specified more details for the design of our project. We also met with our advisor/client and brought him up to speed with everything we have completed so far throughout the semester. We also answered any questions he asked that were relevant to the specifics of our requirements and design of our device.

Pending Issues

We still need to finalize some ideas to our project as there are a lot of different paths we can take since our team is acting as clients/user and have freedom to make the design as we see best fit.

Plans for Upcoming Reporting Period

For our upcoming meeting, we are going to start working on the design aspect of our device and start to conceptualize the overall look, connections, and parts that we are going to work with. This does not need to be overly detailed, but enough to start dividing some subgroup tasks among the respected members. Other than that, there is always documentation that will be conducted.

Individual Contributions

Team Member	Contribution	Weekly Hours	Total Hours
Isaac Vrba	Collaborated on requirements document	2	0
Mesa Hassel	Collaborated on requirements design document	2	0
Stuart Pearson	Facilitated advisor meeting, collaborated on requirements design doc.	2	0
Eileen Hillier	Collaborated on requirements design document	2	
Andrew Adams	Collaborated on requirements design document, discussed relevant items during	2	0

	class discussion, lots of time researching possible approaches to mobile app development		
Daniel Duerr	Collaborated on requirements design, showcased kalimba during advisor meeting, researched music file formats	2	0
Kaitlyn Nolting	Collaborated on requirements document	2	0

Gitlab Activity Summary

Nothing to report.
