

sdmay23-30: Twinkle Tines

Week 3 Report

October 7 - October 14

Team MembersIsaac Vrba — *Git Master*Mesa Hassel — *Subgroup meeting planner, unassigned scribe*Stuart Pearson — *Client Communications Point*Eileen Hillier — *Hardware Expert*Andrew Adams — *User Interface Consultant*Daniel Duerr — *Design Expert*Kaitlyn Nolting — *Subgroup Meeting Minutes***Summary of Progress this Report**

This past week our team has spent time constructing our project plan design document. After working on the document for the entirety of Monday's meeting, we still had a little ways to go and set up an additional meeting on Wednesday at the same time. A lot of brainstorming design ideas and implementation possibilities happened and from that we were able to put fourth a team roadmap that extends to the end of the spring semester.

Pending Issues

None currently.

Plans for Upcoming Reporting Period

We decided that the first stop for both teams on our gantt chart-roadmap is a research period that will extend until Thanksgiving break. At that time we will order our parts so that we can allow ample time for items to arrive.

Individual Contributions

Team Member	Contribution	Weekly Hours	Total Hours
Isaac Vrba	Collaborated on the project plan document and filled out the report.	3	0
Mesa Hassel	Collaborated to create the project plan document	2	
Stuart Pearson	Collaborated to create the project plan document	2	0
Eileen Hillier	Collaborated to create the project plan document	3	
Andrew Adams	Collaborated to create the project plan document	2	0

Daniel Duerr	Collaborated to create the project plan document, tried out Kalimba	3	0
Kaitlyn Nolting	Collaborated on the project plan document	3	0

Gitlab Activity Summary

Nothing to report.
